
September 16, 2019 

Ms. Diane Salkie 

sz 
de maximis~ inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 148 - August 2019 

VIA ELECTRONIC MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Salkie: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) pursuant 
to the Administrative Settlement Agreement and Order on Consent (Settlement Agreement or 
AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. The CPG ha·s revised this Progress Report to address the Region's 
direction in its September 1, 2015 letter about Section (d). 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On August 7, EPA Region 2 (Region 2), CPG, and New Jersey Department of 
Environmental Protection (NJDEP) held a teleconference to discuss Current Conditions 
Sampling. 

• On August 15, Region 2 and CPG held a teleconference to discuss the Upper 9-Mile 
Interim Remedy (IR) Completion. 

• On August 21 , Region 2 and CPG held a teleconference to discuss the Upper 9-Mile IR 
Completion. 

Correspondence 

• On August 1, Region 2 and CPG consultants exchanged emails to transmit model code 
for Feasibility Study (FS) Projection results. 

• On August 1, CPG uploaded the Draft Current Conditions Biota Sampling Quality 
Assurance Project Plan (QAPP) to EPA's SharePoint site. 
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• On August 5, Region 2 and CPG exchanged emails regarding scheduling a call to discuss 
Current Conditions Sampling schedules, split sampling and Biota sampling. 

• On August 5, Region 2 _indicated the revisions to the Final 17-Mile Remedial Investigation 
(RI) Report were acceptable and requested the final be posted to EPA's SharePoint site. 

• On August 6, Region 2· and CPG consultants exchanged emails regarding methods to 
provide the Final 17-Mile RI Report files to Region 2. · 

• On August 6, Region 2 and CPG exchanged emails regarding the Physical Water Column 
Monitoring (PWCM) mooring coordinates for coordination with the National 
Oceanographic and Atmospheric Administration (NOAA) sampling team also working in 
the LPR. 

• On August 8, Region 2 and CPG consultants exchanged emails regarding submission of 
Current Conditions Water Column Sampling data and current Region 2 data formats. 

• On August 8, Region 2 provided CPG with the first set of comments on the Current 
Conditions Monitoring Program Small Volume Chemical Water Column Monitoring (SV 
CWCM) QAPP/Field Sampling Plan Addendum. 

• On August 8, CPG submitted a variance request to NJDEP requesting approval to start 
gillnetting on September 9, 2019 for the Current Conditions Biota Sampling. 

• On August 9, Region 2 and CPG consultants exchanged emails regarding the status of 
the Final 17-Mile RI Report Appef)dices. · 

• On August 9, CPG uploaded the Health and Safety Plan (HASP) for the Current Conditions 
SV CWCM to EPA's SharePoint site. 

• On August 10, NJDEP replied to CPG that they could not grant the variance request to 
start gillnetting before September 15, 2019. 

• On August 12, Region 2 provided additional comments to the SV CWCM QAPP to CPG. 
• On August 12, CPG and Region 2 exchanged emails establishing that the CPG contractor 

would start Current Conditions Biota fish collection on September 9 and then commence 
fish collection using gillnets on September 15, 2019 as provided in the NJDEP Fish 
Collection Permit. 

• On August 12, Region 2 provided questions to CPG regarding the Bioaccumulation Model. 
• On August 12, CPG uploaded the Draft Upper 9-Mile IR FS to EPA's SharePoint site. 
• On August 12, CPG provided Region 2 the transmittal letter for the Draft Upper 9-Mile IR 

FS and identified which sections and appendices were not uploaded at this time as they 
are subject to further discussions with Region 2 and NJDEP. 

• On August 13, CPG provided Region 2 questions on the IR Completion Narrative Decision 
Tree. 

• On August 14, Region 2 and CPG exchanged emails regarding submission of the Current 
Conditions Biota Sampling data. 

• On August 14, Region 2 and CPG exchanged emails regarding Region 2 oversight of the 
PWCM equipment servicing activities. 

• On August 14, Region 2 provided CPG comments received from NJDEP on the CPG's 
July 24, 2019 presentation on the Adaptive Management Example Framework. 

• On August 15, CPG delivered the July Monthly Progress Report to Region 2 . 
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• On August 15, Region 2 provided CPG the summary description of the post-lR 
confirmation sampling approach Region 2 had provided NJDEP. 

• On August 15, CPG uploaded the Current Conditions Sampling revised Draft SV CWCM 
QAPP to the EPA's SharePoint site. 

• On August 15, CPG submitted the responses to comments (RTCs) on the Current 
Conditions Sampling revised draft SV CWCM QAPP to Region 2 and requested emailed 
provisional approval of the QAPP prior to mobilization the week of August 19, 2019. 

• On August 16, Region 2 accepted the revisions to the Current Conditions Sampling 
revised draft SV CWCM QAPP and requested the document be finalized . 

• On August 19, CPG uploaded the laboratory Standard Operating Procedures (SOPs) for 
the Current Conditions Biota Sampling QAPP to EPA's SharePoint site. 

• On August 19, Region 2 and CPG exchanged emails regarding discussion topics for the 
scheduled August 20 teleconference on IR Completion. 

• On August 21 , CPG provided presentation materials to Region 2 from the August 21 
teleconference on IR Completion. 

• On August 22, Region 2 and CPG exchanged emails regarding the schedule to provide 
the Upper 9-Mile IR FS Completion and Adaptative Management Appendices to Region 
2. 

• On August 22, Region 2 and CPG exchanged emails regarding the PWCM field work 
schedule. 

• On August 23, Region 2 and CPG exchanged emails regarding the updated PWCM field 
work schedule and Region 2 oversight participation. 

• On August 28, Region 2 provided CPG the Region 2 and NJDEP comments on the Draft 
Current Conditions Biota Sampling QAPP. 

• On August 30, Region 2 and CPG exchanged emails regarding the PWCM field work 
schedule for the week of September 2, 2019. 

• CPG continued work to address Region 2's comments on the modeling projections for the 
Upper 9-Mile IR FS. 

• CPG continued to develop/draft Upper 9-Mile IR FS components/supporting documents. 
• CPG continued to develop supporting documents for Current Conditions Sampling. 
• CPG continued field work for the PWCM component of Current Conditions Sampling. 
• CPG initiated field work for the SV CWCM component of Current Conditions Sampling. 
• CPG continued preparations for the Biota Sampling component of Current Conditions 

Sampling. 
• CPG continued work on revision and calibration of the Bioaccumulation Model. 

(b) Results of Sampling and Tests 

• None. 
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(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will continue calibration of the Bioaccumulation Model. 
• CPG will continue participation in meetings and conference calls with Region 2 and 

NJDEP and drafting the Upper 9-Mile IR FS. 
• CPG will respond to Region 2 comments on outstanding Current Conditions Sampling 

QAPPs. 
• CPG will continue the PWCM and SV CWCM field work. 
• CPG will initiate the Current Conditions Biota Sampling program pending Region 2 

approval of the QAPP. 
• CPG will continue modeling projections for the Upper 9-Mile IR FS. 
• CPG will continue work on Newark Bay Model documentation. 

(d) Problems encountered and anticipated problems. actual or anticipated delays. and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• None 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

/ Willard Potter 
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USACE 
Laura Kelmar, AECOM 
David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 

n -____. 
t,~ PA PER 


	barcode: *623470*
	barcodetext: 623470


